
IN VITRO CYTOTOXICITY VALIDATION STUDY TIMELINE

Task Actual Date Estimated Date
Statement of Work issued by NIEHS
to the Testing Facilities

Late March 2002

Response /Proposal received from
the Testing Facility

May 2002

Award of Contracts Late June 2002
Submission of Study Protocol/CVs of
Key Personnel/SOPs

July 2002

Start Testing – Phase I (Phase Ia) August 2002
End Phase Ia November 2002
Protocol Development/Review/
Retest if necessary

Oct – Nov 2002

Begin Phase Ib November 2002
End Phase Ib Early May 2003
Protocol Development/Review
Data Review/Retest if necessary

April-May 2003

Begin Phase II Early June 2003
End Phase II November 2003
Protocol Development/Review
Data Review/Retest if necessary

September-November 2003

Begin Phase III October 2003 (solubility testing) December 2003 (cytotoxicity
testing)

Draft Phase III Report to SMT June 2004


